
Vendor ID: 3168   SCODELLER CONSTRUCTION, INC.Contract ID:

Est Number:

3243           

0010 Pay Period End Date: 05.21.2016

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 05.31.2016

Contract Location:

 

Contractor:

SCODELLER CONSTRUCTION, INC.

51722 GRAND RIVER AVE

 

 

Date Awarded: 04.23.2015

05.14.2015

08.03.2015

Date Let:

COLUMBUS TO MADISON

04.16.2015

Estimate Type: PROG

Phone:

(248)374-1102

Escrow Agent:

 

Surety Co:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

WIXOM  MI  48393-2303

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 08.04.2015

Date Project Completion:

Counties

MADISON

PLATTE

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

32243  000 RD-81-3(1056)  111.99 138.32 SPECIALTY
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Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 05.31.2016

$1,763,596.65

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $1,704,587.72 $1,543,389.46 $161,198.26
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $1,704,587.72 $1,543,389.46 $161,198.26
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $1,704,587.72 $1,543,389.46 $161,198.26

Liquidated Damages -$15,554.00 -$7,070.00 -$8,484.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$15,554.00 -$8,484.00

Payment

-$7,070.00

$1,689,033.72 $1,536,319.46 $152,714.26

$.00 $.00 $.00

97%

% Time Comp

% Dollar Comp

115%

$1,767,562.97

05.23.2016 05.24.2016

05.25.2016

Trosper, Steven

Halstead, Kerri

Boyle, Pat

Project Manager District Engineer

Construction Engineer

05.26.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 05.26.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8 SPECIALTY

0001.08      0.50 72,600.000 36,300.00

72,600.000 36,300.00

42,839.000 21,419.50

2,770.000 1,385.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      3.50 792.000 2,772.00

792.000 2,772.00

1,464.000 5,124.00

11.000 38.50

0002

BDAYBARRICADE, TYPE III
0002 

0001.90      1.50 6,336.000 9,504.00

6,336.000 9,504.00

8,807.000 13,210.50

281.000 421.50

0003

EACHSIGN DAY
0003 

0002.97      45.00 264.000 11,880.00

264.000 11,880.00

238.000 10,710.00

12.000 540.00

0004

DAY FLASHING ARROW PANEL
0004 

0030.80      136,300.00 1.000 136,300.00

1.000 136,300.00

1.000 136,300.00

0.000 0.00

0005

LS  MOBILIZATION
0005 

3008.20      16.00 466.000 7,456.00

466.000 7,456.00

497.000 7,952.00

3.000 48.00

0006

EACHCROSS STITCHING
0006 

3010.42      41.70 138.500 5,775.45

138.500 5,775.45

151.600 6,321.72

29.000 1,209.30

0007

LF  CONCRETE CURB REPAIR
0007 

3039.11      490.00 40.790 19,987.10

40.790 19,987.10

50.503 24,746.47

-0.430 -210.70

0008

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3039.12      370.00 250.340 92,625.80

250.340 92,625.80

279.370 103,366.90

11.001 4,070.37

0009

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0009 

3039.13      330.00 959.550 316,651.50

959.550 316,651.50

940.167 310,255.11

-11.415 -3,766.95

0010

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0010 

3039.14      1,780.00 6.400 11,392.00

6.400 11,392.00

8.364 14,887.92

0.153 272.34

0011

CY  CONCRETE PAVEMENT REPAIR, TYPE A,
PARTIAL DEPTH

0011 

3211.25      2.25 2,911.000 6,549.75

2,911.000 6,549.75

2,843.500 6,397.89

1,987.500 4,471.88

0012

LF  SEALING CRACKS
0012 

3211.30      1.33 532,089.000 707,678.37

532,089.000 707,678.37

502,275.000 668,025.76

110,973.000 147,594.09

0013

LF  SEALING JOINTS
0013 

3211.35      1.55 14,462.000 22,416.10

14,462.000 22,416.10

12,381.500 19,191.33

3,304.500 5,121.98

0014

LF  SEALING CONCRETE REPAIR JOINT
0014 

3221.19      370.00 372.230 137,725.10

372.230 137,725.10

410.452 151,867.24

0.000 0.00

0015

CY  CONCRETE PAVEMENT, CLASS HE-3500

JOINT REPAIR

0015 

8028.01      180.00 50.510 9,091.80

50.510 9,091.80

0.000 0.00

0.000 0.00

0016

CY  FOUNDATION COURSE REPLACEMENT
0016 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9140.00      1.00 658.000 658.00

658.000 658.00

413.728 413.73

0.000 0.00

0017

STA JOINT SEALING - ASPHALT TO CONCRETE
0017 

9140.40      1.15 202,000.000 232,300.00

202,000.000 232,300.00

180,466.000 207,535.90

0.000 0.00

0018

LF  CRACK SEALING BITUMINOUS SURFACING
0018 

L860.50      500.00 1.000 500.00

1.000 500.00

1.000 500.00

0.000 0.00

0019

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0019 

4900.27      17.00 0.000 0.00

313.000 5,321.00

329.000 5,593.00

0.000 0.00

4001

LF  CURB INLET SEDIMENT FILTER
4001 

3300.03      -13,107.64 0.000 0.00

1.000 -13,107.64

1.000 -13,107.64

0.000 0.00

4002

LS  DEDUCTION

Low 48 HR TTF Readings on Concrete Patching

4002 

3970.07      1.26 0.000 0.00

3,032.000 3,820.32

3,076.503 3,876.39

2.340 2.95

4003

SY  REPAIR

Repair Existing Bond Breaker

4003 

Contracted 1,767,562.97

Current 1,763,596.65

In place 1,704,587.72

This Estimate 161,198.26

GROUP 8 SPECIALTY

Totals for contract Contracted 1,767,562.97

Current 1,763,596.65

In place 1,704,587.72

This Estimate 161,198.26


